REMOTE SENSING OF OCEAN CURRENT BOUNDARY LAYER EREP PROJECT 108

"Made available under NASA sponsorship in the interest of early and wide dissemination of Earth Resources Survey Program information and without liability for any use made thereof."

November 1973 Contract Number T-4713-B

(E74-10243) REMOTE SENSING OF OCEAN
CURRENT BOUNDARY LAYER Monthly Report,
Nov. 1973 (National Oceanic and
Atmospheric Administration) 2, p HC \$3.00
CSCL 08C G3/13

N74-15047

Unclas 00243

Principle Investigations Management Office Lyndon B. Johnson Space Center

Z. H. Byrns, Technical Monitor

George A. Maul, Principle Investigator National Oceanic & Atmospheric Administration Atlantic Oceanographic & Meteorological Laboratories

MONTHLY REPORT



U.S. DEPARTMENT OF COMMERCE National Oceanic and Atmospheric Administration ENVIRONMENTAL RESEARCH LABORATORIES

ATLANTIC OCEANOGRAPHIC AND METEOROLOGICAL LABORATORIES 15 RICKENBACKER CAUSEWAY, VIRGINIA KEY MIAMI, FLORIDA 33149

23 January 1974

Reply to Attn of: George A. Maul, Principle Investigator

Refer to: RH1000-27M-48.03

Monthly Progress Report, T-4713-B

Distribution List

This is the fifth report on project EREP 108 and it covers the month of November 1973.

The P.I. assisted the SKYLAB visual observations team with review of targets of opportunity and suggestions on frequency and film types for further hand-held photography. All plans were made to sail on 27 November, for an EREP pass on 28 November, but at the last minute it was cancelled. The next pass, planned for 3 December is sufficiently close in time that the instruments will not have to be completely offloaded from the ship and then reinstalled again. The NASA C-130 is in Miami for the period between passes.

Recipients of the financial report are marked by an asterisk on the attached distribution list.